From:	Jon Creighton
To:	Matt Stone; Bob Haynes
Subject:	Fwd: S&ME Additional Ground Penetrating Radar Services - Firearms Training Range Project #5844, Asheville, NC
Date:	Monday, March 28, 2016 7:58:23 AM
Attachments:	image001.png

It seems by the new radar imaging there was still a lot of green. Please let me have your thoughts.

Sent from my iPhone

Begin forwarded message:

> **From:** Mike Merrell <MMerrell@hickory-construction.com>
> **Date:** March 28, 2016 at 7:51:26 AM EDT
> **To:** "John C. Shields" <jshields@ClarkNexsen.com>
> **Cc:** David Lancor <DLancor@ClarkNexsen.com>, Mark Baucom <MBaucom@hickory-construction.com>, "Matt S. Hickey" <mhickey@ClarkNexsen.com>, Christopher D'Angelo <CDangelo@hickory-construction.com>, Jon Creighton <Jon.Creighton@buncombecounty.org>, "Bill Stafford (Bill.Stafford@buncombecounty.org)" <Bill.Stafford@buncombecounty.org>, "Greg Isreal (greg.isreal@buncombecounty.org)" <greg.isreal@buncombecounty.org>, "ian@thekesselgroup.com" <ian@thekesselgroup.com>, Aaron Beam <ABeam@hickory-construction.com>, Christopher D'Angelo <CDangelo@hickory-construction.com>, Mark Baucom <MBaucom@hickory-construction.com>, "Chris Rhyne <rhino@elukegreene.com> (rhino@elukegreene.com)" <rhino@elukegreene.com>, "S&H Waterproofing and Construction, LLC" <solutionsbyepro@aol.com>, "darren purser (darren@cardinalconcretecorp.com)" <darren@cardinalconcretecorp.com>, "chad.h@cardinalconcretecorp.com" <chad.h@cardinalconcretecorp.com>, "Eric Rogers (Eric.Rogers@buncombecounty.org)" <Eric.Rogers@buncombecounty.org>
> **Subject: RE: S&ME Additional Ground Penetrating Radar Services - Firearms Training Range Project #5844, Asheville, NC**
>
> John,
>
> Thanks for the update on Matt and as you already know my plans were to have everyone a revised construction schedule for review this coming Wednesday 3/30/16 and then have our slab replacement preconstruction meeting this coming Friday 4/1/16, so that we could start the slab removal work on Monday 4/4/16, but of course this was the plan when everyone “assumed” that the entire Range slab area needed to be replaced, but now that we have the new GPR test results for review you can see that most of the remaining Range slab areas were within spec should not need to be replaced. I don’t want the delay the preparing of the new revised project schedule, the preconstruction meeting and/or the slab removal start dates, but in light of the new GPR tests and onsite core drill tests results we are going to need to discuss the revised

actually Range slab areas that need to be replaced now due to the new tests and I will possibly have to reschedule the dates for the new revised project schedule, the preconstruction meeting and the slab removal start until we have the revised replacement Range slab areas from you so that we can adjust our current slab replacement plan of action. Just so that everyone knows we have a very small window to try and get all of the slab replacement work completed in the next twenty (20) calendar days starting today in hopes of not delaying the overall project completion date possibly, so your speedy response to the new revised Range slab replacement areas is very important so that we will be able to move forward with all of my upcoming slab replacement items. If you have any questions, please feel free to give me a call at 828-310-2100.

Thanks,
Mike Merrell

From: John C. Shields [mailto:jshields@ClarkNexsen.com]
Sent: Sunday, March 27, 2016 9:34 PM
To: Mike Merrell
Cc: David Lancor; Mark Baucom; Matt S. Hickey; Christopher D'Angelo; Jon Creighton; Bill Stafford (Bill.Stafford@buncombecounty.org); Greg Isreal (greg.isreal@buncombecounty.org); ian@thekesselgroup.com; Aaron Beam; Christopher D'Angelo; Mark Baucom; Chris Rhyne <rhino@elukegreene.com> (rhino@elukegreene.com); S&H Waterproofing and Construction, LLC; darren purser (darren@cardinalconcretecorp.com); chad.h@cardinalconcretecorp.com; Eric Rogers (Eric.Rogers@buncombecounty.org)
Subject: RE: S&ME Additional Ground Penetrating Radar Services - Firearms Training Range Project #5844, Asheville, NC

Mike:

Matt Hickey, our structural department head, is out of the office on Monday. We have a meeting scheduled for Tuesday morning. We'll review these test results and communicate our recommendations to the County as quickly as possible.

John Shields AIA, CCS
Senior Architect | Associate

CLARKNEXSEN

213 South Jefferson Suite 1011
Roanoke, VA 24011
540.613.6692 Direct
540.982.0800 Office
jshields@clarknexsen.com
www.clarknexsen.com

From: Mike Merrell [mailto:MMerrell@hickory-construction.com]
Sent: Friday, March 25, 2016 12:45 PM
To: John C. Shields <jshields@ClarkNexsen.com>

Cc: David Lancor <DLancor@ClarkNexsen.com>; Mark Baucom <MBaucom@hickory-construction.com>; Matt S. Hickey <mhickey@ClarkNexsen.com>; Christopher D'Angelo <CDangelo@hickory-construction.com>; Jon Creighton <Jon.Creighton@buncombecounty.org>; Bill Stafford (Bill.Stafford@buncombecounty.org) <Bill.Stafford@buncombecounty.org>; Greg Isreal (greg.isreal@buncombecounty.org) <greg.isreal@buncombecounty.org>; ian@thekesselgroup.com; Aaron Beam <ABeam@hickory-construction.com>; Christopher D'Angelo <CDangelo@hickory-construction.com>; Mark Baucom <MBaucom@hickory-construction.com>; Chris Rhyne <rhino@elukegreene.com> (rhino@elukegreene.com) <rhino@elukegreene.com>; S&H Waterproofing and Construction, LLC <solutionsbyepro@aol.com>; darren purser (darren@cardinalconcretecorp.com) <darren@cardinalconcretecorp.com>; chad.h@cardinalconcretecorp.com; Eric Rogers (Eric.Rogers@buncombecounty.org) <Eric.Rogers@buncombecounty.org>
Subject: S&ME Additional Ground Penetrating Radar Services - Firearms Training Range Project #5844, Asheville, NC
Importance: High

John,

I would like you to please review the 2nd floor slab testing report that I received today from S&ME. I am seeing a lot of yellow and red floor areas that should be within specs and I would like to talk about doing some select concrete slab replacement in lieu of replacing the entire floor slab area. Also last week we core drilled some of the green areas that were shown in the 1st testing report and the floor slab cores that we removed were approximately 5” to 5 ¼” in thickness. After my review of the attached 2nd testing report I feel that this is the reason that the BC Building inspector only targeted the original floor slab areas that we were ask to test the 1st time and I believe that the 2nd floor slab testing report confirms what the BC inspector was thinking that most all of the remaining floor areas were within specs. Please feel free to give me a call ASAP, so that we can talk about this matter in more detail. I am putting very hard to keep the floor slab replace matter moving forward, but due to the 2nd floor slab testing report results I feel that we need to revised our current slab replacement plan.

Thanks,
Mike Merrell