

From: Jon Creighton <Jon.Creighton@buncombecounty.org>
Sent: 6/24/2015 5:56:41 PM
To: <keith@keithhargrovearchitect.com>
Cc: Cathy Ball <cball@ashevillenc.gov>, Bill (William A.) Stafford <Bill.Stafford@buncombecounty.org>
Subject: Re: 40 Coxe Avenue

Not totally following your email. Gary gets the drawings to Marcus tomorrow then what happens. Do we wait for the city to do traffic approval, reapprove Gary's drawings and wait for easement to be signed? Does this all need to happen before Buchanan can start or even start ordering materials? Some way we have to stop the bleeding.

Sent from my iPhone

On Jun 24, 2015, at 5:41 PM, Keith Hargrove > wrote:

Guys, first of all thanks for meeting with us and trying to lay out the process moving forward. Here is a summary of what we discussed at the meeting:

- The concept proposed is generally accepted and Gary and Nick will work to provide revised documents to Marcus tomorrow.
- Once the revised documents are available for review, the encroachment agreement will be revised and reissued by James for Jon to review and sign. Also, Buchanan and Son will touch base with Ted Williams regarding any street closure requirements.
- We all agreed that once the process starts, we will all communicate and attempt to move it along as quickly as possible.

Thanks again for the effort,
Keith

KEITH HARGROVE ARCHITECT PC
7 9 5 M e r r i m o n A v e n u e
A s h e v i l l e , N. C. 2 8 8 0 4
8 2 8 2 3 2 1 1 9 0
8 2 8 3 0 1 2 6 5 1 c