6/21/11

Goal: Ensure that the city provides an interconnected network that supports all users of our
transportation system, and move thought to the point that people will see walking, biking (and using
transit) as normal modes of travel for all, net “alternative modes” for the few.

Project Status ézf;c;ﬁ:itsg
Grants
CDBG-R, N. Louisiana Ave Working w/PW to ex.tend to next section
J sidewalk (Rush to cemeery) north. Buich to work on easements when 2/28/12
Emma segment is contracted.
- Designed, scheduled for easement
acquisition after Emma section.
CDBG, N. Louisiana Ave 1/4: Greg says Butch will start on these
sidewalk (cemetery to top of next, If can use money above, can ask 7/1/12
5/ hill) ~ permission to move to unfunded middle
section or to supplement Dan’s Emma
section.”1”
o ' Not begun, funding for FY 2014+, (1/4/11)
1/ STP-DA, Hendersonville Rd Do have Greg considering readying it for 10/31/16
municipal agreement.
Not begun, funding for FY 2014+. (1/4/11)
/ 'STP-DA, New Leicester Hwy Do have Greg considering readying it for 10/31/16
municipal agreement.
NCDOT designing Clingmman/Hilliard
signal, scope for engineering services for This
JARC, Ped crossings remaining three will be on Jeff’s plate when construction
he arrives. Greg will take at point of season
construction bids.
Continue to search, evaluate, apply.
./ New grants Looked at CDC transformation grant, Bikes Ongoing
Belong grant. Neither fits.
Sff;'%:’? ﬁﬁﬁi;ﬁiﬁ:ﬁ?}gﬁw ” Interlocal agreement pending Commission
approval 6/21/11. Met on site 1/30 with 10/31/11
somewhere o store the NCDOT re- .
_ _ re: crossings.
information.)
/’/ CDBG, Emma sidewalk (Dan’s) Same as above 103111
/,.:-ijARC, Emma sidewalk (Dan’s) Same as above 10/31/11
Pedestrian/Bicycle Projeets
Waiting and watching. Ken turned over to
?

A oo p :
‘/&,u Riverside Drive RR x-ing

Engr Sves to coordinate with NCDOT Rail

&

P

Div. Project plans included jughandles.
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Basie Financial Siatements

The first two statemeiis (Page 11 - 12) in the basic financial'gatements are the Governmeni-wide Finanelal
Statements. They provide both shord and long-term informaticy about tie Town's financial status,

The next stalements (Page 13 - 23) are Fund Financial Statementsy, These statements focus on the activities of the
individual parts of the Town's government, These statements provile more detwil than the government-wide
statements, There are three parts to the Fund Financial Statements: 1 the governmental fmds statements; 2} the
butdgetary comparison statements; and 3) the proprictary fund siatoments, :

The next section of the basie finaneial statements 5 the notes. The notes tihe fuancial statements explain in
detall some of the data contained in those statements. After the notes, suppléyental information is provided to
show details about the Towa's individual funds. Budgetary information requited by the General Statutes also can
be found in ghis part of the statements.




Project

Status

Anticipated
Completion

Haywood Road Safety Audit
. w/Task Force

Completed, coordinated with Anna
Henderson and Ken to wait for new city
traffic engineer & then have BPTF present.
Task force on board w/schedule

Aug/Sept 11

Sidewalk prioritization

Tier I and II projects listed. Working to get
list of needed traffic counts updated,
working toward small project identification
method that works

summer

Ped GIS

" Take out for community review over the

next year with Marsha Stickford and others
at existing meetings; discussing other
ground truth efforts with BPTEF

2012

Bike GIS

Update done, but [ haven’t had a chance to
review. Nexi project is to take parking
maps to Google for access and community
updating.

part 2 not
sure of
timeline yet

Sharrow Projects: Woodfin,
Chestnut, Montford, Haywood
Rd

Courtney working on design. Bobby agreed
to use sign shop labor as match.
Will be using as a summer intern project

9/30/11

Ped crossing signals on arterials

Gnawing at it.

Ongoing

Sidewalk construction

Working w/Ken and PW on selections,
projects, funding. Push to spend gen fund
& fee in lieu at this point

Ongoing

Transit sidewalk requests

Working to incorporate into sidewalk
projects and larger prioritization.

Ongoing

Bike facility maintenance
policies

Have stormwater services piloting new 2X
schedule.

Ongoing

J HILLIARD AVE MARKINGS

Working with Ken to get repainted,
probably with S. Lexington resurfacing &
climbing lane. PW accepted responsibility,
said they’d pay

too soon to
tell

Education, Information,
Encouragement, Litc.

Update website

Expand resources and links, including
roundabouts and sharrow information, links
to classes, group rides, ped safety, white
cane video, bike layer for MapAsheville,
etc.

Intern

Ped Safety

Made contact with APD traffic safety
officer; looking for a ped safety educator
certification class — awaiting response from
Risk Mgt on whether they know of any.

Ongoing?

(,_/ Bike rack distribution

Still have about 3 dozen racks, working
w/TF, AOB, downtown folks to get
distributed

Ongoing
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The g{}vmnment—w:db fi nanma] statements are desianed to provide the reader with a broad overview of the
Town's finances, mmtsiu it format to a financial statement of a private-sector business. The governmeni-wide
slatements pr avxde shofl aud\ifng—te; m information about the Town's financial status as 8 whole,

The two pover: nment-wide statex nents report the Town's net assets and h()w they have changed. Net assets are the
difference between the Towi's tofal assets and total Habilifies. Measuring net assets is one way te gauge the

A,

Town's financial condition. & \

The government-wide staicmcm?\ ar ;\ dw::!zr.f into three categorics: 1) govermmental activities; 2) business-type
activities; and 3) component uniis, Thﬁ:\gﬂw‘:s niental activities include tost of the Town's basie services such as
puiblic safety, parks and recrestion, ami ,g.,a;mm! administration. Property texes and state and federal grant funds
finance most of these aclivities, T hc husnmsautvpa activities are those that the Towis charges customers 1o

- provide. These include the water services anci the golf course operations offered by the Town of Black
Mountait, The final category is the component unit. Although legally separate from the Town, the ABC Board
is important to the Town beeause the Tolyn exefeises control over the Board by appolnting its members and
because the Board is :r,quued fo disteibute: il:: JE ef 1 1o the Town,

'\

The government-wide financial slatements af-‘f;1 on pagés 11 and 12 of this report,
¥und Financial Statcments '*1_\ =,\

The fund financial stalements (see Figute 1) pmwde a more detailed look at the Town's most significant
activities. A fund is u grouping of related aceounts ihdt is nsed to maintain control over resources that have been
sem‘ng%t&d for specific activities or objectives, The Te own of Black Muountain, like all other governmental entlties
inn North Caroliua, uses Tund accounting to ensure and réflect compliance (or fnon-eompliance) with
finance-related legal requirements, such as the General Sta{utaﬁ or the Town's budget ordinance. All of the funds
of Town of Black Mountain can be divided into two c::tegorles “povernmental funds and proprietary finds,

\
Governmental Funds - Governmental fonds are used to accm;\ht fm those functions iepmed as governmiental
activities in the government-wide financial statements. Most of flie Town's basie services are accounted for in
soveramental finds. These funds focus on how assets can madﬂy\ac converted into cash fTow in and out, and
what monies ave left at vear-end that will be avatlable for spending in the next year, Governmental Funds are
wpor{u.[ using an sccounting method called modified accrual sccounting which provides a short-term spv:,ndme;
focus. As a resull, the governmental fund financial statements glve the Ieader a detailed short-term view that
hielps him or her determine if there are more or less financind resovrces availpble to fnance the Towa's programs,
The refationship hebween govermment activities (reported in the Statement ofNeE Assets and the Statement of
Astivities) amd gavemmenhi funds is descriked in a reconciliation that is a pdri of the fund NTnancial statements.

The Town of Black Mountain adopts an annual budget for its General Fund, as requmd by the General Statutes.
The budeet is a legally adopted document that incorporates mput from the utmumV Fihe Town, the management
of the Town, and the decisions of the Board about which services 0 provide and hoWdo pay for them. 1t also
authorizes the Town to obtain funds from identified sources to finance these current p\ iod sctivities, The
budgetary statement provided for the General Fund demonstrates how well the Town COME lied with the budget
ordinance and whethier or not the Town succeeded in providing the services as planned wh q the budget was
adopted. The budgetary comparison statement uses the budgetary basis of acconnting and ;s\pxeseuted using the
sume format, language, and classifications as the legal budget document. T he statement shows ¥our columns: 1)
the orfginal budget as adopted by the board; 2) the final hudqet as amended by the hoard; 3} the actual resources,
charges to appropriations, and ending balances in the General Fund; and 43 the difference or vaviance between

the final budpet and the actual resources and charges.




Project Status : Anticip afed
Completion

In the Community

Work to make most effective, larger ped
presence, attain their goals; manage mailing

Support Task Force list. Leadership is in transition — Kmstopher Ongoing
Hinz will be facilitating.
Pioneering Healthier Chair Community Team, represent on Oneoin
Communities Leadership Team gome
. . . Member, but reverted to “consultant status™
Aging Consortium Planning . i . .
C ) —they will call if issue, but I will not Ongoing
ommittee )
normally attend for some time,
Fit Community Suppm.'t biennial rec'ertlﬁcatlon, seek Ongoing
synergies, partnerships
Longer Term
: Council Goal. Beginning coordination
%C()mplete Streets w/Shannon Tuch to see how we work
- together on this.
Council goal. Putting together plan,
. . . identifying issues that need to be solved Nov 11
)%Bwycle Friendly Community . e 4 L
prior, e.g., no parking in bike lane . applicaiton
ordinance.
Update ped plan On MPO list of possible study grants 2011-12
Anti-dooring ordinance Moye forward with any bicycle-related 9
ordinance.
Bicycle: Woodfin, Chestnut, Montford, Ongoing —
Build design library Haywood Rd, Haywood St, Southside, S. limited by
Charlotte, Broadway capacity

U Telien
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Propeietary Funds - The Town of Black Mountain has only one of the two different kinds of propstelary funds.
Enerprise Funds are used to report the same finctions presenied as business-type activities in the
government-wide financial statements: The Town of Black Mountain uses enterprise funds to account for its
water activity and for its golf course operations. These funds are the same as those functiong show in the

business-type activities in the Statement of Net Assets and the Statentent of Activities. i

. £F

Notes to the Financial Statements - The notes provide additional information that is ess‘;;%fiai tos 4 full
understanding of the data provided in the government-wide and fund financial stafemcsa:;ﬁ e notes to the
financial statements begin on page 24 of this repott. i '

Other Information - In addition to the basic fAnancial statements and acm}m;J;myi'ng_ﬁ%é’tes, this report includes
certain required supplementary information cancerning the Town of Black Mountai;ijsﬁ' progress in funding its
obligation to piovide pension benefits o its employees. Required supplementary j;ﬂgfarmz‘;ticn can be found

beginning on page 45 of this report.

Government-Wide Finaneis] Anslysiz

_ Town of Black Mountidn’s Nef Assets

Flgur& ‘
Governmental .B:n.siness&_ype‘
Activities i Avtisithes o Total
2010 2009 A1) 20069 2010 2048
Curtent and atifer nssets $ 4087438 $4,356490  SLGIZ083  SL773,635  § A0 56130025
Capital assets 29489 5387017 AS’f‘QGS.QﬂZ 3352 04% 12,359 304 16,749 (43
Total assdls $11.377.927 SOUMAS0T  FLIISO00  SLI3S660 318493917 SI6879.167
K;E! | |
Lomg tero linbilities sastanding  § 3653340 SLA3R627 § o S1260.47 £1,276,4024 5 4404 $ 2,712,681
Onber liabitinics 809,793 1093436 T An2e02 407.55§ 1,213,399 1,300,984

52353003  SL63076 51683582 S 6176409 § 4.213.635

4,463,333

Tl liahitices

Mal asgets:
Invgsted in capital assets. net of o :

related debt £ 47193.611  $4.2]3.283 LLETETS §4,153,447 § 8181880 ¥ 8,366,732
Restricted 183.074 FR6,051 - - 183,07 186,051
Unrestricted 2,637,904 14118 1,365,038 129863 4,002,948 4112748

§7213454  $5452914  $3432078  $I2367508  S12.665532

Total net assels

As noted earlier, net assets may serve gver time as one useful indicator of a government's financial condition.
The assels of the Town of Black Mantain exceeded liabilities by $12,367,508 4s of June 30, 20H). The Town's
net assets decreased by $298,024 for the fiscal year ended June 30, 2010. However, the largest pariion {66.15%)
reflects the Town's investment in apital assets (e.g. land, buildings, machinery, and equipment), fess any related
debt stifl outstanding that was iséued ta acquire those items. The Town of Black Mountais uses these capital
assels tn provide services fo ejfizens; consequently, these assets are not available for future spending. Although
the Town of Black Mountaliys investment in ts capital assets is reporied net of fhe outstanding related debi, the
resotrces needed to repay that debi must be provided by other sources; sinee the capital assets cannot be used to
liquidate these liabilitles. An additional portien of the Town of Bleek Mouniain's net assets $183,074 (1.48%)
represents resouress that are subject o external restrictions on how they may be used. The remaining balance of
$4,002,948 is unrestricted,




Oliver Gajda

From: ~ Cathy Ball

Sent:

Subject: CIP Budget

| have listed the projects we have developed for the next five years CIP. Please complete your form and get them to me

Monday, January 08, 2001 09:57
To: Brenda DeBruhi; Christine Stepp;
Marvin Mercer; Michael Moule; Natalie Berry;

by January 22 at 12:00 PM. Please notice the CIP Form 02 consist of several parts.

Y 2001-02

Description

1. GPS Base Unit

2. Robotic Survey Unit

3. Replacement Vehicle - TS

4. Traffic Signal Implementation
5.  Topo Maps for City/ETJ
TOTAL

i

Y2000

Approximate Costs
$100,000

$30,000

$25,000

$500,000

$500,000

$1,155,000

Staff
Hutchinson
Mercer
Hutchinson
Moule
Echeverri

Staff

Description Approximate Costs
1. College Street Redesign $300,000
2. Charlotte Strest Redesign $300,000
3. Riverside Drive Railroad Crossing $100,000
4, Replacement Vehicle - 1287 $25,000
TOTAL $725,000
FY 2003-04d
Descripfion Approximate Costs
1. Oakley Intersection Improvements $580,000
2. Vehicle Replacement - 1254 $25,000
2. Broadway/l-240/Merrimon Intersection $200,000
4, Haywood Road Reconstruction $150,000
TOTAL $955,000
By 200405
Description Approximate Costs
1. Middiebrook/Old Haw Creek Intersection $350,000
2. River Parkway $1,300,000
3 Replacement Vehicle - Ron Mobile $25,000
TOTAL - $1,675,000
FY 2005-06
Description Approximate Costs
1. Biltmore Avenue Parking Garage $8.5 M
2. Biltmore Village Parking Garage $85M

1

Moule
Hutchinson
Gajda
Echeverri

Staff
Ball
Berry
Fuller
Moule

Staff
Ball
Gajda
: Fuller

Ball
Ball

Edward Hutchinson; James Phillips; John Echeverri;
Oliver Gajda; Ron Fuiler

CIP Form

02
02
01
02
02
CIP Form
0z
02
02
]
CIP Form
02
01
02
02
CIP Form
‘ 02
02
01
CIP Form
02
02
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LAND-0OF-SKY REGIONAL CDUNCIL

235 HERITAGE DRIVE . ASHEVILLE MORTH CAROLINA 2BBROS

TELEPHONE (704125 4-BF31

WN 04 90

MEMORANDUM

TO: Bikeways Task -Force

FROM: Mary Helen Duke, Transportation Planner U&&gZLJLJa’/ Cﬁ%ﬂk’

Cinthia Milner, Regional Planner
DATE: January 2, 1990

RE: Meeting Announcement
Wednesday, January 10, 1990, 5:00 p.m.

The Bikeways Task Force will resume meeting on Wedhesday, January 10, 1990 at
5:00 p.m., Large Conference Room, Land-of-Sky Regional Council. Please plan to

attend.

Thanks to the hard work of our TIP group and others an initial 1list of
Transportation Improvement Program bicycle improvement projects was prioritized
at our last meeting. A draft copy of the Bicycle Improvement Priority Needs List
is attached for your review and comment. Please be prepared to make final
recommendations at the January 10 meeting. The Bikeways Task Force
recommendations will be reviewed by the Technical Coordinating Committee and
Transportation Advisory Committee in early February.

The Bikeways Task Force is off to a great start in developing a bikeways plan!
However, a lot more work needs to be done! Your input is crucial in the planning
process. See you on January 10th! :

SERVING REGION B: BUNCOMBE, HENDERSON. MADISON & TRANSYLVANIA COUNTIES

An Equal Oppartunity Alfirmative Action Employer
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DRAFT I

Fy 1991
TRANSPORTATION IMPROVEMENT PROGRAM
BICYCLE IMPROVEMENT PRIORITY NEEDS LIST
for

BUNGOMBE COUNTY

Submitted by the Bikeways Task Force
to the
Asheville Urban Area
Transportation Advisory Committee

January 10, 1990




BIKEWAYS TASK FORGE

Wayne S. Stutzman, Regional Trails Specialist
Jim Coman, Planner, Buncombe County Planning Department
William Neville, Asheville Tree and Greenways Commission

Karen Cragnolin, Asheville Tree and Greenways Commission/French Broad River

Planning Committee

Susan Roderick, Asheville Tree and Greenways Commission

Don Sherrill, Planner, City of Asheville Planning Department

Mike Davis, Probikes

Paulette Davis, Pro-Bikes

Claudia Nix, Blue Ridge Bicycle Club/Liberty Bicycles

Rob Dame, Citizen

Chris Johansen, Downtown Development Commission

George Clark, Teacher, Valley Springs Middle School

Brett Reid, Citizen

Tom Redinger, Technical Coordinating Committee/Blue Rldge Bicycle Club

Vicki-Rowe-Currence, Citizen

Ann Lutz, Citizen

Patrick Clark, Citizen

Rocky Beach, J.M. Herne Company

Tom Elmore, Planning Director, Land-of-Sky Regional Council

Mike Colvin, Police Officer, Town of Woodfin

Mark Slaughter Public Works Department, City of Asheville

Steve Owen, Pro-Bikes

Susan Klemm, Statewide Planning Group, North Carolina Department
Transportation

Bryan Dillingham, Student, Valley Springs Middle School

John David Brookshire, III, Student, Valley Springs Middle School

Krista Harmon, Valley Springs Middle S$chool

Staff

Mary Helen Duke, Transportation Planner, Land-of-Sky Regional Council
Cinthia Milner, Regional Planmer, Land-of-Sky Regional Council

of




In the Fall of 1989, the Asheville Urban Area Transportation Advisory Committee
(TAC) recognized the need to develop a comprehensive bikeways plan for the urban
area. This need arose out of the committee's difficulty in prioritizing bicycle
improvement projects in the local Transportation Improvement Program priority
needs list,. A comprehensive and coordinated plan which includes priority
projects from all the local governments in the urban area is needed to assist
our elected officials in requesting the limited funding available through the
North Caxolina Department of Transportation Bicycle Program.

In Novembex, a broad range of individuals were brought together to help develop
the plan, Professional planners, bike entrepreneurs, bicycle enthusiasts,
students, and anyone with an expressed interest in improving bicyecle access in
the Asheville area were encouraged to participate in the development of the plan.
This group, known as the Bikeways Task Force, consists of approximately twenty-
five dedicated individuals,

At the organizational meeting held on November §, 1989, the Bikeways Task Force
drafted a mission statement which has been refined to read as follows:

To develop a coordinated, comprehensive bikeways plan for Buncombe
County which 1links neighborhoods, schools, parks and recreation
facilities, community centers, libraries, historic and cultural sites,
and commercial areas with the purpose of increasing bicycle access and
encouraging county residents of all ages and capabilities to use
bicycles as a non-polluting, clean, energy-efficient, economical and
ecologically responsible altermative transportation mode.’

The Bikeways Task Force established Buncombe County as the study area for the
bikeways plan, since roadways and bicycle routes rarely recognize the urban area
boundary, '

The Bikeways Task Force identified four aress to concentrate efforts to fulfill
the goal of the mission statement:

1. IIP Projects Identify and prioritize bicycle improvements Ffor
projects already listed in the FY 1990-1996 Transportation
Improvement Program (TIP), Submit interim bhicycle improvement

priority meeds list to TCC and TAC for consideration in the FY
1991-1997 TIP.

2. Greenways Identify and map publie and quasi-public lands
potentially available thru easements, donation or purchase for
off-road bicycle facilities such as greenways, linear parks or
bike/pedestrian trails. Identify and prioritize highly desirable
corridors and recommended improvement. Identify and ultimately
pursue all available funding sources and mechanisms.

3. Maintenance Measures Identify high priority maintenance measures
such as drainage grate turns, sign placement, roadway debris
removal, etc., onheavily travelled bicycle routes and all routes
identified as priorities on the bicycle route suitability map.

4
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Recommend minimum standards for bicycle lanes, bike paths, and
bicycle routes. :

&, Linkages Identify heavily travelled bicycle routes and linkage
routes needed to connect major destinations, such as schools, with
neighborhoods, etc. Develop a bicycling suitability route map.
Compare the TIP bicycle improvement priority list, greenways
recommendations, and maintenance related capital improvements
requests with the suitability route map and develop a new bicycle
improvement priority needs list.

FY 1991-1997 TIP Bicycle Improvement Requests

Street, highway, bicycle and transit planning programs are carried out
cooperatively between federal, state and local government agencies. The TIP
recommendations for the Asheville Urban Area recognize and address priority
needs. Frojects are scheduled over a seven year period in the TIP to provide
a reliable work schedule. Since all projects in the TIP undergo extensive
planning, environmental impact and design analysis, the descriptions of most
projects are preliminary and subject to modification by the Transportation
Advisory Committee, the State Board of Transportation and the State Bicycle
Committee.

The DNorth Carolina Department of Transportation has requested that the
Transportation Advisory Committee develop a Needs Priority List of transportation
improvement projects for the Asheville Urban Area to be included in the FY 1991-
1997 TIP. The Transportation Advisory Committee requested that the Bikeways
Task Force develop a Needs Priority List of bicycle improvement projects as part
of a comprehensive Bikeways Plan.

On December 13, the Bikeways Task Force drafted a Bicycle Improvement Priority
Needs List which outlines recommended independent bicycle improvements and
incidental bicycle improvements. Independent bicycle projects are separate from
any other scheduled TIP roadway improvement project. Incidental bicycle projects
are features of highway improvements projects already scheduled for roadway
improvements in the TIP.

Based on the FY 1990 TIP, recent accomplishments and newly identified bicycle
needs within the urban area, the following list of projects are recommended for
inclusion by the Bikeways Task Force in the FY 1991-1997 TIP. The Bikeways Task
Force continues to support all projects listed in the FY 1990-1996 TIP.

Projects are organized by the following categories: interstate projects; urban
projects; rural projects; bridge projects; and railroad crossing projects.

The Technical Coordinating Committee (TCC) and the Transportation Advisory
Committee (TAC) will review all project requests in February. Final priorities
will be set at the March 14 TCC meeting and the March 15 TAC meeting. The TAC
will formally adopt the Asheville Urban Area FY 1990 TIP for submission to the
State Board of Transportation and State Bicycle Committee.

5




BIKEWAYS TASK FORCE
BIGYCLE IMPROVEMENT PRIORITY NEEDS LIST

RECOMMENDED FOR INCLUSION IN THE FY 1991-1997 TRANSPORTATTION IMPROVEMENT PROGRAM

Bikewav Projects

Interstate

Independent
1. A-10

Independent
2, I-2101

Urban

Ineidental
1.% 7-90

Independent
1.% U-1001

Incidental
2. U-2000

Incldental
3. U-2402

Incidental
4. U-401

o

I-26 Corridor. Construct a parallel bike path -- off-road
which links Asheville to the Appalachian Trail at Sams Gap.
Bike path should also be linked with the proposed Welcome
Center.

Asheville Connector. Comnstruct a parallel bike path - off road
which will serve as a north-west ilink between West Asheville
and Weaverville. Also, provide access across connector for
other bike routes or paths proposed by the Bikeways Task Force
in the draft Bikeways Plan.

US 25 between the Blue Ridge Parkway and I1-40, Widen outside
lanes at least 4 feet on each side. Install Share-the-Road

signs, Install bicycle safe drainage grates. Install
flangeway fillers at all railroad crossings.
Broadway Avemue between Catawba Street and I-240, Construct

with widened outside lanes of 14 feet minimum on both sides
of roadway. Provide sidewalk on at least one side of Broadway
Avenue. Provide greenway with pedestrian trail on west side
of Broadway Avenue alongside Reed Creck.

Leicester Highway (NC 63) between Patton Avenue and Newfound
Reoad (SR 1004). Widen outside lanes a minimum of four feet
on each side. Install Share-the Road signs and bicycle safe
drainage grates.

‘Airport Road (SR 3526) between I-26 and US 25, Widen outside

lanes a minimum of four feet on each side. Install bicycle

safe drainage grates,

Elk Mountain Road between NC 251 ahd Cottage Street, Wlden
outside lanes a minimum of four feet on each side. Install
bicycle safe drainage grates.




Incidental
5, U-619

Rural

Incidental
1. R-401

Incidental
2. R-2306

Incidental
3. R-2213

Incidental
4. R-2116

Bridge

Incidental
1. B-1068

Incidental
2. B-1070

o

Louisiana Avenue between US 19-23 (Patton Avenue) and SR 1349,
Widen outside lanes a minimum of four feet on each side.
Install bicycle safe drainage grates.

NC 280 at Mills River te I-26 and SR 3526 (Airport Road),
Restripe to provide an outside lane of a minimum of four feet
on each side of roadway. Install bicycle safe drainage grates.
Install Share-the-Road signs.

US 74 between I-40 and SR 3136 (Cane Creek Road),
outside lames a minlmum of 14 feet wide on each side of
roadway. Install Share the Road signs and bieycle safe
drainage grates,

Construct

US 25 between the Henderson County line and US 25A (Sweeten
Creek Road) intersection. Construct outside lanes a minimum
of 14 feet wide on each side of roadway, Install Share-the-
Road signs and bicycle safe drainage grates.

NG 151 between South Hominy to south of SR 1129, Construct
outside lanes a minimum of 14 feet wide on each side of
roadway. Install Share-the-Road signs and bicycle safe
drainage grates,

Bridge No. 672 over Southern Railway on ST 3556 (Meadows Road).
Design new bridge to accommodate a minimum four foot bikelane
on each side of bridge.

Bridge No. 76 over Southern Railway and the Swannanoca River
on US 25 (McDOwell Street Viaduct). Design new bridge to
accommodate a minimum four foot bikelane on each side of
bridge.




Incidental

3.0x B-1061 Bridge No. 170 over Reems Creek on NG 251 (Riverside Drive).
Design new bridge to accommodate a minimum four foot bikelane
on each side of bridge.

Incidental

3.% B-1067 Bridge No. 48 over Beaverdam Creek on NC 251 (Riverside Drive).
Design new bridge to accommodate a minimum four foot bikelane
on each side of bridge,.

Incidental _

4. B-2516 Bridge No. 133 over Haw Creek on NC 81. Design new bridge to
accommodate a minimum four foot bikelane on each side of
bridge.

Incidental

5. B-1064 Bridge No.. 176 over the Broad River on NC 9. Desipn new
bridge to accommodate a minimum four foot bikelane on each side
of bridge. :

Incidental

6. B-2005 Bridge No. 57 over Bill Moore Creek on SR 3437. Design new
bridge to accommodate a minimum four foot bikelane on each
side of bridge.

Incidental :

7. . B-2515 Bridge No. 39 over the Swannanoa River on NG 81 (Biltmore

Avenue). Design new bridge to accommodate a minimum four foot
bikelane on each side of bridge.

Railroad Crossings

Install flangeway fillers at the following railroad crossings (independent):

-Biltmore Avenue
-Riverside Drive at Elk Mountain Road

-Hendersonville Road near Sweeten Creek

-Glen Bridge Road

-Hill Street

-Meadows Road

-Mills Gap Road

~Fairview Road near Sweeten Creek and London Road .
-Hendersonville Road (US 25) in Arden by Brown's Pottery
-Blue Ridge Road in Black Mountain

-NC 9 in Black Mountain near Bilo

*Denotes equal priority




"The Only Grade Crossing Manufacturer .
With The Full Product Line"

GRADE CROSSING SYSTEMS |
OMNI Embedded Concrete-Rubber (ECR)

OMNI's Embedded Concrete-Rubber (ECR) grade
crossing system is the latest generation of OMNI's
patented single-component, concrete-rubber
design. ECR is designed with the rubber flange seal
molded into the face of the concrete panels.

ECR is the fastest and easiest concrete crossing
system to install because of its unique integrated
concrete-rubber design.

As with all concrete systems, a well constructed
foundation and track structure will ensure
optimum life and performance. ECR is suitable for

most traffic conditions. OMNI Embedded Concrete-Rubber

Embedded Concrete-Rubber (ECR) Cross-Section lllustration

Field Concrete Panel  Gauge Concrete Panel Timber Screws (optional) Rubber Flangeway Filler

Embedded Concrete-Rubber (ECR) Specifications

Concrete:

Panel Lengths: 8 feet to 12 feet Compressive Sirength: 6000 p.s.i. Min.

Panel Helahts: Percentage of Entrained Air: 6.0 percent + 1%
anel Helghts: | e Max. Water/Cement Ratio: 0.44 % (by weight)
Ranges from 7" to 8114" in 1/4" increments Rebar-:

Gauge Panel Width: 51 inches ﬁgim ﬁ%g %rr%EO(?N('éIraSe%gTied)

Field Panel Widths: 27 inches (10-foot tie) R”q’.’ﬁfe’f Vircin SBR

21 inches ( 9-foot tie) Tensile: 29000 D5

Hardness: 65 + 5 Durometer Shore A

975 SE Sandy Blvd., Portland, OR 97214 Phone: 503-230-8034 Fax: 503-230-9002




Embedded Concrete-Rubber Installation Instructions

Track Preparation

A. The track structure should be constructed per the surface
data sheet.

B. For best results, use new ballast, ties, and rail.

C. Ties should be of good quality and in the same plane. Ties
that are twisted or not set flat must be adzed or replaced.

D. Ties must be placed center-to-center {¢-¢) as follows:

Panel Length Timber Tie Concrete Tie

8-foot 19 3/16" ¢-¢ 24" cc

9-foot 18" c¢ 18" c¢

9-foot 9-inch 19 1/2" c¢ 19 1/2" ¢-¢
10-foot 20" c-c 24" c-¢ Step 3: Gauge panel installation.
12-foot 18" c¢ 24" ¢c¢

E. Rails should be welded. Grind welds smooth to avoid
interfering with panels. :

E. Make certain that track gange is 56 1/2".

G. Sweep the ties and rail to remove ballast and debris which
may interfere with seating of the panels.

Installation Steps

1. If ordered, gauge abrasion pads should be centered on the
ties, field abrasion pads should be placed even with the
outer edge of the ties. For timber ties, fasten the abrasion
pads to the ties with the nails provided with the order.
For concrete ties, abrasion pads must be glued in place.

2. Lubricate the underside of the rubber flangeway and the
top of the adjoining rail with soapy water or pipe slick.

3. Install the first gauge panel, starting at the center of the
crossing. Make sure the ends of the panels are centered Step 4: Force rubber flange under rail using
on ties. Install the gange panel by tipping the panel lining bar.
enough to place a flangeway beneath the rail head. Slowly
lower panel until the opposing flangeway rests on the rail
head.

4, Pull the panel towards the installed side. Then, force the
opposing flangeway beneath the rail head with the use of a
spike maul or lining bar. Do not hit the concrete panel.

5. Install the remaining gauge panels.

6. Begin installing field panels at the center of the crossing.
Place the rubber nose of the panels against the rail. Make
sure that the panel ends are centered on ties.

7. Install the remaining field panels.

8. For lagged installation, predrill the wood ties with a 1/2"
drill bit and install 3/4" timber screws using a bit and
air impact wrench. Apply pressure to hold the field panels
tight against the rail while drilling and fastening,

9. If ordered, install end-restraints. Do not span the gap of
gauge panel frame.

10. For welded installation, tack weld the gauge panels with

four 3-inch skip welds and the field panels with three 3- :
inch skip welds. Step 7: Place field panel tight against rail.
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* DEALERS ASSOC.-

1987 Hendersonville Hwy., Asheville, North Carolina 28803
828/684-1085 1-800-96BIKES  FAX 828/684-9741

September 20, 2000

Oliver Gajda, Bike/ Ped. Coordinator
City of Asheville

PO Box 7148

Asheville, NC 28802

Dear Oliver:

I was very pleased to see the improvements being made to the railroad tracks in Biltmore Village
and would like to know who I should contact at the railroad to thank them for the improvements. Itis very
good to see improvements that increase the safety for cycling coming to the area.

I also want to bring to your attention two other tracks which are more dangerous to the cycling
cormmunity that also need to be improved. The reason these two are dangerous is because they cross the
roadway at an extreme angle and require the cyclist to move out into traffic to be able to cross them at a
safe angle. The two tracks are; the one crossing Meadow Road and the one crossing Riverside Drive at Hill

Street.

The following is a list of individuals that I know of who have fallen on the tracks on Riverside
Drive. Dave Hensley and Ben Allen fell and received road rash and bruising. These people had major
injuzies causing them to loose time at work and medical expenses. John Rountree broke his collarbone.
Van Duncan broke his scapula, Ellie MacCormac damaged her pelvis and spent from 3-5 weeks in bed and
3-4 weeks on a walker, Chris Johanson damaged his leg and had extensive surgery. During the Riverlink
Triathlon we tried to cover the tracks with carpet to keep people from falling but this did not work and
several individuals fell receiving road rash. We are lucky that no one has fallen into the path of an
automobile, yet. Ipersonally fellon the Meadow Road tracks receiving a large bruise on my hip and we
were riding slowly across the tracks. All of these people are experienced cyclists not novices. Iam surs
there are many more that I am not aware of who have been injured on these tracks. I would suggest that
efforts be made before someone is more severely injured or a law suit develops.

1 appreciate the fact that we now have someohe in your position, Ihave seen some significant
improvements being made for cyclists. Keep up the good work.

Sincerely,

Claudia P. Nix







CIP FORM 02 ,
MAJOR CAPITAL CONSTRUCTION & IMPROVEMENT PROJECTS
PROJECT DESCRIPTION SECTION

Department: Transportation & Engineering Project Title: Riverside Dr RR X-ing
Improvements
Project Cost: $70,200 Fiscal Year: 2010 and 2011

A) Project Description:
Create additional crossing pathway for bicycles to cross tracks at 45 degree angle. The current crossing

is dangerous for cyclists..

Project Status: New

Schedule: Design and right-of-way acquisition in FY 2010, construction in FY 2011,

Cost estimates were developed using these assumptions:
+ Design = 15% of construction costs
s Right-of-Way = 15% of construction costs
s Contingency = $20% of project cost
Additional funding: Potentially some funds may be available through the MPO, NCDOT or other grant

programs to assist with this project.

B) Project Justification

Short term recommendation of Comprehensive Bicycle Transportation Plan adopted in 2008.

C) Operating Budget Impact:
No effect on Transportation & Engineering operating budget, but will add to Public Works’ continuing

sidewalk maintenance responsibilities.

CIP FORM 02 1







U.S. DOT - CROSSING INVENTORY INFORMATION
AS OF 8/11/2006

Crossing No.: 72040958 Update Reason: Changed Crossing Effective Begin-Date of Record: 10/23/01
Railroad: NS  Norfolk Southem Corp. [NS Current Record
tnitiating Agency State Type and Positiion: Public Af Grade

Part] Location and Classification of Crossing

Division: CAROCLINA State: NC
Subdivision: ASHEVILLE County: BUNCOMBE
Branch or Line Name: CRAGGY MITN City: in ASHEVILLE
Railroad Milepost: 5742.30 Street or Road Name: RIVER RD
RailRoad .0, No.: Highway Type & No.: NC 181
Nearest RR Timetable Stn: ASHEVILLE HSR Corridor D:

Parent Raitroad: County Map Ref. No.:

Crossing Owner: Latitude: 0.0

ENS Sign Installed: Longitude: 0.0
Passenger Service: None Lat/Long Source:

Avg Passenger Train Count: 0 Quiet Zone: No

Adjacent Crossing with
Separate Number:

Private Crossing Information:
Public Access:

Category:
Specify Signs: Specify Signals:
STIRR A ST/RR B ST/RRC STIRRD
Railroad Use:
State Usa:
Narrative:
Emergency Contact:  (800)946-4744 Railroad Contact: State Contact:

Part  Railroad Information

Number of Daily Train Movements: Less Than One Movement Per Day: No
Total Trains: 2 Total Switching: 2 Day Thru: 0

Typical Speed Range Over Crossing: From 2 1o 10 mph Maximum Time Table Speed: 10

Type and Number of Tracks: Main: 4] cher 1 Specify: IND LEAD

Does Another RR Operate a Separate Track at Crossing? No
Does Another RR Operate Over Your Track at Crossing? No







U.S. DOT - CROSSING INVENTORY INFORMATION
Crossing 7204095 Continued Effective Begin-Date of Record:  10/23/01
Current Record

Part llI; Traffic Control Device Information

Signs:
Crosshucks: 2 Highway Stop Signs: 1]
Advanced Warning: Yes Hump Crossing Siga: No
Pavement Markings: No Markings Other Signs: 0 Specify:
4
Train Activated Devices:
Gates: 0 4 Quad or Full Barrier: No
Mast Mounted FL: ¢ Total Number F1. Pairs: 4]
Cantilevered FL {Over): 0 Cantilevered F1. {Not aver); /]
Other Flashing Lights: 0 Specify Other Fiashing Lights:
Highway Traffic Signals: 0 Wigwags: 0 Bells: 0
Other Train Activated Special Warning Devicas Not
Waming Devices: Train Activated:
Channelization: None Type of Train Delection: None
Track Equipped with No Traffic Light Not Interconnected
Train Signals? interconnection/Presmption:
Part IV: Physical Characteristics
Type of Development: Industrial Smallest Crossing Angle: 0 to 29 Degrees
Number of Traffic Lanes 2 Are Truck Putlout Lanes Present? No
Crossing Railroad:
is Highway Paved? Yes
Crossing Surface: Asphalt If Other;
Nearby Intersecfing
Highway? 201 fo 500 feet Is it Signalized? No
Does Track Run Down a
Street? No Is Crossing llluminated? No

Is Commercial Power Available? Yes

Part V: Highway Information

Highway System: Non-Federal-aid Eggﬁt[g{agrgézasgcahon of Urban Minor Arterial

Is Crossing on State No

Highway System:

Paa) verage Daly Tafllc  poge00 AADT Year: 2005
Estimated Percent Trucks: 05 Avg. No of School Buses per Day: 0

Posted Highway Speed: 45







July 24, 2002

Mr. C.K. Rickman
Superintendent

Norfolk Southern Corp.
1120 W. Washington St.
Greenville, SC 29601

RE:  Rail Crossing # 720462D

Dear Mr. Rickman:

It has come to our attention that a railroad crossing # 720462 located on Riverside Road
in Asheville, NC is a bicycle hazard. The railroad track intersects the roadway at a skewed angle.
Riverside Drive serves as major bicycle thoroughfare with striped bicycle lanes connecting North
Asheville, West Asheville, and Downtown Asheville,

-Our request is for a concrete rubberized flangeway filler to be installed to prevent further
accidents. The North Carolina Department of Transportation has committed to provide hazard
mitigation monies to fund the project. In order to proceed with this project we will need written
authorization from Norfolk Southern. We have discussed this matter with Gregory Beamer of the
Piedmont Division and he needs written approval from you to install the flange.

Our goal is to provide a safe environment for those of our community that use a bike for
transportation. Your participation in this process is greatly appreciated. If you have any further
questions, please contact Jeffrey Burns or Teresa Bayne at (828) 259-5617.

Thank You,

Jeffrey Burns
Transportation Planner







April 21, 2003

Mr Phil Decker

Engineer of Public Improvements
Norfolk Southern

99 Spring St. SW

Atlanta, GA 30303

RE: Grade Crossing DOT No. 720462D

Dear Mr Decker,

Please find enclosed a plan for the improvements of the above referenced crossing.
North Carolina Department of Transportation (NCDOT) has reviewed and approved the
plans. Additionally, NCDOT has agreed to fund the bicycle improvement. We are
seeking your approval of the plans and participation in the project.

Thank you for your time and consideration. Please contact me with any questions at
§28.259.5534.

Sincerely,

Jeffrey Burns
Transportation Planner
City of Asheville

Enclosure (1)

1B







May 5, 2003

Mr. Tom Norman

Bicycle and Pedestrian Division
1552 Mail Service Center
Raleigh, 27699-1552

RE: Riverside Dr. Railroad Crossing

Dear Mr. Norman,

Please find enclosed documents desciibing the Riverside Drive railroad-bicycle lane
crossing. The cost figures are estimates, which will necessitate further refinement as the

project moves forward.

The enclosed plan and cost estimates should be consistent will your suggestions. Please
advise of method to keep this project moving. This project is an opportunity to address a
safety concern and your assistance is greatly appreciated.

If you have any questions, please feel free to contact me at 828.259.5534. Thank you again
for your efforts and support for these improvements.

Sincerely,

Jetfrey Burns
Transportation Planner
City of Asheville

B
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