From: cball@ashevillenc.gov <cball@ashevillenc.gov>
Sent: 6/24/2015 6:42:40 PM

To:
Cc:

keith@keithhargrovearchitect.com

Subject: Re: 40 Coxe Avenue

Jon,

Let me know if we need to meet to get on the same page. I am copying Marcus.

Cathy

Sent from my iPhone

>
>
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On Jun 24, 2015, at 6:10 PM, Keith Hargrove wrote:
I will know more tomorrow.

————— Original Message-----

From: Jon Creighton [mailto:Jon.Creighton@buncombecounty.org]
Sent: Wednesday, June 24, 2015 5:57 PM

To:

Cc: Cathy Ball; Bill (William A.) Stafford

Subject: Re: 40 Coxe Avenue

Not totally following your email. Gary gets the drawings to Marcus tomorrow
then what happens. Do we wait for the city to do traffic approval, reapprove
Gary's drawings and wait for easement to be signed? Does this all need to
happen before Buchanan can start or even start ordering materials? Some way
we have to stop the bleeding.

Sent from my iPhone

On Jun 24, 2015, at 5:41 PM, Keith Hargrove
>
wrote:

Guys, first of all thanks for meeting with us and trying to lay out the
process moving forward. Here is a summary of what we discussed at the
meeting:

The concept proposed is generally accepted and Gary and Nick will
work to provide revised documents to Marcus tomorrow.

Once the revised documents are available for review, the
encroachment agreement will be revised and reissued by James for Jon to
review and sign. Also, Buchanan and Son will touch base with Ted Williams
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regarding any street closure requirements.

We all agreed that once the process starts, we will all
communicate and attempt to move it along as quickly as possible.

Thanks again for the effort,
Keith
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