R-5600 - Review for ROW Acquisition start date: 16 July 2021

From: White, Jeanette L <jlwhite5@ncdot.gov>

To: Stacy Oberhausen <soberhausen@tgsengineers.com>, Day, Jake B <jbday@ncdot.gov>

Cc: Deyton, Joshua B <jbdeyton@ncdot.gov>, Jamison, Wesley A <wjamison@ncdot.gov>,
Rogers, Keith L <klrogers@ncdot.gov>, Dills, Frankie J <fdills@ncdot.gov>

Sent: August 22, 2021 10:49:22 AM EDT

Good morning Stacy and Jake,

Stacy,
Using the available funding associated with the GESC contract, thank you for being willing to review the 75% plan
submittal which will meet the current project milestone - ROW Acquisition start date of 16 July 2021.

Two emails are added as reference to this review. And although one of the attached email identifies the plan submittal,
the full submittal is located HERE within a doc set on the project's Connect site. TGS'’s previous review information is
also attached. | have confirmed HDR has responded to the previous comments within this submittal. The prior review
comments are located HERE, also on the project's Connect site. Lastly, the current 75% ROW planset for this
submittal is located HERE within previously refenced doc set.

And, to keep you fully informed, there are major drainage revisions being addressed along plansheet 11, 12 and 13.
An approx. 1700 LF of a 7 FT x 7 FT stormwater box culvert will be constructed just offset the roadway to house an
existing stream currently piped under the roadway. The 3 preliminary plansheets associated with this alignment are
located HERE on the project's Connect site. Therefore please exclude this area and the associated design features
from your review. This project area will change dramatically and at a later time we will seek additional review of this
design. Please respond with any questions for clarity. Thank you.

Again, thank you for all your efforts with this review. Please respond with both any questions for additional clarity and
with a reasonable date as to when this review can be expected to be returned. Thank you!

Jake,
Please review the latest ROW

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer
253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141
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Attachment

1. RE: [External] R-5600 ROW Plans 210716

Type: message/rfc822
Size: 115 KB (118,485 bytes)

2. RE: [External] R-5600 75% Review

Type: message/rfc822

Size: 94 KB (96,332 bytes)

3. ATT52944

Type: application/vnd.ms-ole2-container
Size: 74 KB (75,776 bytes)
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Attachment #1
RE: [External] R-5600 ROW Plans 210716

RE: [External] R-5600 ROW Plans 210716
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From: White, Jeanette L <jlwhite5@ncdot.gov>
To: Snider, Alex <Alex.Snider@hdrinc.com>

Cc: phillip.rogers <phillip.rogers@hdrinc.com>, Rzepka, Mike <Mike.Rzepka@hdrinc.com>,
Rice, James R. <james.rice@hdrinc.com>, Lewis, Dean <Dean.Lewis@hdrinc.com>,
James R. Montgomery <jrmontgomery@vaughnmelton.com>, Golding, Robert C
<rcgolding@ncdot.gov>, Zhang, Paul <Paul.Zhang@hdrinc.com>, Dickens, Kent
<Kent.Dickens@hdrinc.com>, Deyton, Joshua B <jbdeyton@ncdot.gov>, Day, Jake B
<jbday@ncdot.gov>, Dills, Frankie J <fdills@ncdot.gov>

Sent: July 14, 2021 4:41:55 PM EDT

Outstanding!

Thank you Alex.

I'll let you know if there are any follow-up questions. Thank you again.

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

O: (828) 586 2141

From: Snider, Alex <Alex.Snider@hdrinc.com>

Sent: Wednesday, July 14, 2021 4:37 PM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Cc: phillip.rogers <phillip.rogers@hdrinc.com>; Rzepka, Mike <Mike.Rzepka@hdrinc.com>; Rice, James R.
<james.rice@hdrinc.com>; Lewis, Dean <Dean.Lewis@hdrinc.com>; James R. Montgomery
<jrmontgomery@vaughnmelton.com>; Golding, Robert C <rcgolding@ncdot.gov>; Zhang, Paul
<Paul.Zhang@hdrinc.com>; Dickens, Kent <Kent.Dickens@hdrinc.com>; Deyton, Joshua B <jbdeyton@ncdot.gov>;
Day, Jake B <jbday@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>

Subject: [External] R-5600 ROW Plans 210716

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to Report Spam. <mailto:report.spam@nc.gov>

Jeanette,

Please see the link below for the R-5600 ROW Submittal (plans and design files) on the project sharepoint site:
https://connect.ncdot.gov/site/Preconstruction/division/div14/R-
5600/Roadway%20Design/ROW%20Plans%20210716?d=w94ccddcclcd949879db3d89f71c2492b
<https://connect.ncdot.gov/site/Preconstruction/division/div14/R-5600/Roadway Design/ROW Plans

210716?d=w94ccddcc1cd949879db3d89f71c2492b>

We are aware and have noted on the title sheet that the ROW is subject to change for a portion of the project, due to
the drainage design concept change. Please let us know if you have any questions or need any further information.

Thank you,
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Alex Snider, PE

Project Engineer

HDR

555 Fayetteville St Suite 900
Raleigh, NC 27601

T919.232.6600 D919.900.1629

hdrinc.com/follow-us <https://urldefense.com/v3/__http:/hdrinc.com/follow-
us__;''HYmMSToo!JEb4enTsAOurQqS4rgCSNt9y7lj6MmwMd7RpxvKXEIOGygux32agXvRHMXga_mNjVos$>
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Attachment #2
RE: [External] R-5600 75% Review

RE: [External] R-5600 75% Review
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From: White, Jeanette L <jlwhite5@ncdot.gov>

To: Stacy Oberhausen <Soberhausen@tgsengineers.com>
Cc: Austin, Wanda H <whaustin@ncdot.gov>
Sent: November 2, 2020 2:04:17 PM EST

Thank you, Stacy.
| have reviewed the attached files and your efforts are much appreciated. Thank you for providing the spreadsheet as
well as the summary of the drainage design. The comments as presented are accepted and will be forwarded to HDR.

Thank you.

Also, possibly out of the review norm, however, to provide adequate project documentation of this review, please send
all referenced project files utilized during this review. Thank you.

Quick clarification:

Spreadsheet comment — “Markup/Discrepancy Number 2,” Please clarify, “2Gls.”(TYP comment — thank you!)
Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141

From: Stacy Oberhausen <Soberhausen@tgsengineers.com>
Sent: Monday, November 2, 2020 1:18 PM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Cc: Austin, Wanda H <whaustin@ncdot.gov>

Subject: [External] R-5600 75% Review

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Please find attached TGS’s comments on the 75% plans. If you would like the comments in a different format, please
advise and | will revised ASAP.

Thanks, Stacy

Stacy B. Oberhausen, PE, CPM

TGS Engineers

706 Hillsborough Street - Suite 200 Raleigh, NC 27603

919-773-8887 ex 116 (W) 919-773-8839 (F)

soberhausen@tgsengineers.com
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Attachment #3
ATT52944
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