RE: [External] RE: R-5600 - Walgreens - future meeting

From: White, Jeanette L <jlwhite5@ncdot.gov>
To: Reid, Laura <laura.reid@kimley-horn.com>
Sent: February 28, 2021 5:03:13 PM EST

Good afternoon Laura,

Thank you for the reminder! Attached are just the DRAFT 75% plansheets. The full planset is well over 65 MB, so |
only extracted only these sheets to minimize the file size.

Also, as you are probably familiar with the SAP project information below, it verifies the key project schedule
milestones — all as you and | discussed previously. | thought it would be helpful to verify what you and | previously
discussed.

Thanks again for the reminder!

...And thank you for the well wishes of my mother-in-law.

Again, if you have any questions, please feel free to contact me as needed. | will be as helpful as possible.
Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

O: (828) 586 2141

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Tuesday, February 23, 2021 10:03 AM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to Report Spam. <mailto:report.spam@nc.gov>

Hi Jeanette,

Hope you had a good weekend and that your mother-in-law is doing better this week! Wanted to send you a reminder
to share the 75% plans for this project when you get a chance.

Appreciate your help,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com <https://urldefense.com/v3/__http:/www.kimley-
horn.com/__;!'HYmMSTo00!0YzA5y1sMN44adOBHfg3kFHZZAzi7TFc8HQkKJEjGdiVzrgSs1nVb5IMobryrj205r4$>

Feb 28, 2021 5_03_13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



From: White, Jeanette L <jlwhite5@ncdot.gov>

Sent: Thursday, February 18, 2021 7:25 AM

To: Reid, Laura <laura.reid@kimley-horn.com>

Subject: Re: [External] RE: R-5600 - Walgreens - future meeting

Good morning Laura,

My apologies for the delayed response. I've had a family member in the hospital this week, which has been much
longer than expected due to complications after a planned major surgery.

Nonetheless, this response is still delayed. My apologies. Would you mind if we set up a brief time to talk? Im headed
to the hospital early this morning and I'm doing my best to work on my computer as | can. | can potentially call you this
morning, if your available. Please respond and I'll call, if you're available. Thank you.

Jeanette White, PE

Get Outlook for Android
<https://urldefense.com/v3/__https:/nam11l.safelinks.protection.outlook.com/?url=https*3A*2F*2Faka.ms*2Fghei36&da
ta=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928092376*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwLjJAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCJIXV
CI6Mn0*3D*7C1000&sdata=n*2FtTG052IM9*2FWLVhFRvwWFZzTj4FEzIKKK4UgtEwWZN794*3D&reserved=0__;JSUIJSUI
JSUIISUIISUIISUIIQIHYMSTo0!0YZzA5y1sMN44adOBHfg3kFHZZAzi7TFc8HQKKJIE|GdiVzrgSs1nVb5IMobryEnFbl
mi$>

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Tuesday, February 16, 2021, 10:29

To: White, Jeanette L; Schwanke, Danielle L

Cc: Dills, Frankie J

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to Report Spam. <mailto:report.spam@nc.gov>

Hi all,

Following up on this request from a few weeks ago. Can you please provide us with an update when you get a
chance?

Thanks again,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F__ http*3A*2F*2Fwww.kimley-
horn.com*2F__*3BI'HYmMSTo00!NTN60jCzYSE2L5X0Arbkz8KBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcYrD2Nbg*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eb92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



478928092376*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwLjJAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCJIXV

CI6Mn0*3D*7C1000&sdata=QVyv8wYEGEZZNDERBkTegrxuObG*2BO*2BU91wayOw7TvTM*3D&reserved=0__;JSUI
JSUIISUIISUIISUIISUIISUIISUIISUNTHYMST00!0YZzA5y1sMN44adOBHfg3kFHZZAzi7TFc8HOKKJIE|GdiVzrgSs1nVb
5IMobryfBtuOz4$>

From: Reid, Laura

Sent: Thursday, February 4, 2021 10:56 AM

To: White, Jeanette L <jlwhite5@ncdot.gov>; Schwanke, Danielle L <dlschwankel@ncdot.gov>
Cc: Dills, Frankie J <fdills@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Hi all,

Hope you have been doing well since we all met virtually to discuss this project early last year! As we have been
revisiting this project this year, can you please give us an update on the current project plans and schedule?

Thanks,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F __ http*3A*2F*2Fwww.kimley-
horn.com*2F__*3BI'HYMST00!NTN60jCzYSE2L5X0Arbkz8kBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcYrD2Nbg*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928102371*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwL]AWMDAILCJQIjoiV2luMzIliLCJIBTIil6lklhaWwiLCIXV
CI6Mn0*3D*7C1000&sdata=Ghmv2oqpS9gwKsmx4jFqCY2P8dwW7m7D125FJh1LMt8*3D&reserved=0__;JSUIISUIJ
SUIISUIISUIISUIISUIISUIMHYmMSTo0!0YzA5y1sMN44adOBHfg3kFHZZAzi7TFc8HgkKJIEjGdiVzrgSs1nVb5IMobryQ
uMWOoOE$>

From: White, Jeanette L <jlwhite5@ncdot.gov>

Sent: Wednesday, March 18, 2020 4:37 PM

To: Schwanke, Danielle L <dlschwankel@ncdot.gov>

Cc: Dills, Frankie J <fdills@ncdot.gov>; Reid, Laura <laura.reid@kimley-horn.com>; B. Joan Davis
<jdavis@hsfh.com>; Blakley, Steve <Steve.Blakley@kimley-horn.com>
Subject: RE: [External] RE: R-5600 - Walgreens - future meeting
Danielle,

Thank you for the follow-up.

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

O: (828) 586 2141

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



From: Schwanke, Danielle L <dlschwankel@ncdot.gov>

Sent: Wednesday, March 18, 2020 11:55 AM

To: Blakley, Steve <Steve.Blakley@kimley-horn.com>

Cc: Dills, Frankie J <fdills@ncdot.gov>; Reid, Laura <laura.reid@kimley-horn.com>; B. Joan Davis
<jdavis@hsfh.com>; White, Jeanette L <jlwhite5@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Steve,

It was a pleasure speaking with you this morning. In follow up to our conference call, a discussion has been initiated
with the primary design firm. Jeanette White, P.E., or |, will provide follow up once all the alternatives have been
identified and assessed.

Please feel free to contact Jeanette or I, with any questions, comments, or concerns.

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Schwanke, Danielle L

Sent: Wednesday, March 18, 2020 9:57 AM

To: Reid, Laura <laura.reid@kimley-horn.com>; Blakley, Steve <Steve.Blakley@kimley-horn.com>; B. Joan Davis
<jdavis@hsfh.com>; White, Jeanette L <jlwhite5@ncdot.gov>

Cc: Dills, Frankie J <fdills@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Everyone,

In preparation for this morning’s Skype Meeting, | have attached the DRAFT 65% Plan Sheets associated with the
Walgreens Property. For ease and reference, | have also included a screen shot of the property, with the potential
impacts identified, below.

Please let me know if you have any questions, comments, or concerns.

Kind Regards,

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Schwanke, Danielle L

Sent: Wednesday, March 18, 2020 8:43 AM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>
Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Laura,

Due to the Corona Virus, all NCDOT personnel have been asked to telework if able. We are having a few technical
difficulties this morning with our computers,

however Jeanette and | expect to be ready by our call at 10 am.

Please let me know if you have any questions, comments, or concerns.

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Schwanke, Danielle L

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



Sent: Thursday, March 5, 2020 10:20 AM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Laura,

The meeting invite for the 18th at 10am will work wonderfully. Thank you for your patience with our endlessly changing
schedules

I look forward to meeting with you.

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Thursday, March 5, 2020 9:51 AM

To: Schwanke, Danielle L <dlschwankel@ncdot.gov>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Danielle,

No worries. We are available on the 18th and the 20th. | just sent a meeting request to the group. Let us know if you
have any conflicts or concerns with the time.

Thanks,
Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202
Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F __ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2ba4d04fa6c08d7chb7c2e47*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C6372016
06548389083*26sdata*3Df6s4qd*2BAJHI*2FGyqqzknAgwaignlwellt9t*2BdmVcCTzY*3D*26reserved*3D0__ *3BJSUI
JSUIISUIISUIISUIIQIHYMSTo0o!NTNG60jCzYSE2L5X0Arbkz8KBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcxghK950*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928102371*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwLjAWMDAILCJQIjoiV2IuMzIliLCJIBTIl6lklhaWwiLCJIXV
CI6Mn0*3D*7C1000&sdata=*2FbANyomcWQVIQrsTLCIR6BUtVEOBro8njYi5SBUFUxfo*3D&reserved=0__;JSUIJSUIJ
SUIISUgKiogJSUgKiogKiogKiUIKiogKiUIJSUIISUIISUIISUIISUIIQIHYMSTo0!0YZzA5y1sMN44adOBHfg3kFHZZAzi
7TFCc8HQKKJIE|jGdiVzrgSs1nVb5IMobryQUCcIglE$>

From: Schwanke, Danielle L <dIlschwankel@ncdot.gov>

Sent: Thursday, March 5, 2020 8:34 AM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Laura,

Unfortunately this week and next week, are pretty full. Looking at the NCDOT schedules, the 18th-20th of March, are
almost completely open. Is your team available in the morning either of these dates?

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Wednesday, March 4, 2020 2:54 PM

To: Schwanke, Danielle L <dlschwankel@ncdot.gov>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



attachment to report.spam@nc.gov

Danielle,

We could also be available tomorrow around 10:30 or 11, but after that we would not be available until next Thursday.

If tomorrow does not work for you, let us know when you are available late next week or the week of the 16th and we’'ll
compare to our calendars.

Thanks,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F__ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2ba4d04fa6c08d7ch7c2e47*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C6372016
06548394074*26sdata*3Dz7jmnKc5SWgouPQ8s64rnlYJYtk7yFFHh2D5TwNfIMg*3D*26reserved*3D0__ *3BJSUIISU
[ISUIISUIIQHYMSTo0!NTN60jCzYSE2L5X0Arbkz8KkBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcVUBFEcA*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928112361*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwWLJAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCIXV
CI6Mn0*3D*7C1000&sdata=1MTrWmKuqla4bP1ZX*2FV6DM5PDv7GiczkgLG*2B0yomZtI*3D&reserved=0__ ;JSUIJS
UIISUIISUgKioqJSUgKiogKiogKiUIKiUIISUIISUIISUIISUIISUIISUNTHYMSTo0!0YZzA5y1sMN44adOBHfg3kFHZZAzi
7TFCc8HQKKJIE|GdiVzrgSs1nVb5IMobrykoSATXM$>

From: Schwanke, Danielle L <dIlschwankel@ncdot.gov>

Sent: Wednesday, March 4, 2020 11:47 AM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Laura,

| sincerely apologize. Several meetings have popped up on our calendar, making this afternoon unavailable. Do you
have another date that would work for you?

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Tuesday, March 3, 2020 8:19 AM

To: Schwanke, Danielle L <dlschwankel@ncdot.gov>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>; Blakley, Steve
<Steve.Blakley@kimley-horn.com>; B. Joan Davis <jdavis@hsfh.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Danielle,

We are available for a conference call on Wednesday afternoon. The only time we are not available is 2-2:30. Let us
know if the window below still works for you and we can send out a meeting request.

I've cc’'d Steve Blakley, with Kimley-Horn, and Joan Davis, the attorney representing Walgreens at this location, who
will be joining the call. Let me know if there are any others from NCDOT that need to be included on the meeting
request.

Thanks,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F __ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2bad4d04fa6c08d7ch7c2e47*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C6372016
06548404054*26sdata*3Det59TgEuUti7V*2B*2FQ1E56shK6gt7TzQ5AE*2BKEYR0QVs74*3D*26reserved*3D0__ *3BJS
UIISUIISUIISUIISUIIQIHYMSTo0o!NTN60jCzY SE2L5X0Arbkz8kBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roALliHZcxpjrNUQ*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eb92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81ad4a9d9afbdc4*7C0*7C0*7C637492
478928122357*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwLjAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCJIXV
CI6Mn0*3D*7C1000&sdata=jMh63dTCzkhv64Yo04RebakT1LvCUwYqojmvmwTMMb6k*3D&reserved=0__;JSUIJSUIJ
SUIISUgKiogJSUgKiogKiogKiUIKiogKiUIJSUIISUIISUIISUIISUINHYMSTo0!0YzA5y1sMN44adOBHfg3kFHZZAzZi7TTF
c8HQKKJEjGdiVzrgSs1nVb5IMobryJlemyZg$>

From: Schwanke, Danielle L <dIlschwankel@ncdot.gov>

Sent: Monday, March 2, 2020 3:11 PM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: White, Jeanette L <jlwhite5@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>
Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good Morning Ms. Reid,

Feb 28,2021 5 03 _13 PM ESTRE_
[External] RE_ R-5600 - Walgreens -



My name is Danielle Schwanke, and | am a NCDOT Project Engineer. | am assisting Jeanette White, P.E. with the R-
5600 Project. As of today, we are at 65% Roadway Plans, however Right of Way plans are not yet complete. If
convenient for you, | would be more than happy to schedule a meeting to discuss the potential impacts to the
Walgreens property located here in Sylva. Would any of the dates below work with your schedule? If not, please
provide a suggested date and time.

» Wednesday March 4th, 2020: 1-4 pm

e Thursday March 5th, 2020: 10-12 pm

e Friday March 6th, 2020: 1-4 pm

Please let me know if any of these dates are convenient for you.

Kind Regards,

Danielle L. Schwanke, MSCE

Project Engineer

Division of Highways-Division 14

North Carolina Department of Transportation

828-586-2141 office

Highway Division 14

253 Webster Rd.

Sylva, NC 28779

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Thursday, February 27, 2020 8:59 AM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Cc: Schwanke, Danielle L <dlschwankel@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Jeanette,

Thanks again for the feedback you provided late last year. Wanted to circle back and check on the status of this
project and whether we are at a point to schedule a meeting to discuss the impacts to the Walgreen'’s site. If so, please
let us know when you have availability to meet.

Thanks,

Laura Reid, PE
Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202
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Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F__ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2ba4d04fa6c08d7chb7c2e47*7C7e220d300b5947e58a81ad4a9d9afbdc4*7C0*7C0*7C6372016
06548409054*26sdata*3DKOIBg4NhJk2Y QAIUVpbESX7CvUjphikgRQndedzwVTM*3D*26reserved*3D0__ *3BJSUIJS
UIISUIISUQIHYMSTo0!NTN60jCzYSE2L5X0Arbkz8KBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcJENRYk0*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928122357*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwLjAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCJIXV
CI6Mn0*3D*7C1000&sdata=BOiC5pkQA*2B*2Bc5I5ABBuLDcrsC0au3Pao6Zop8CTPIlw*3D&reserved=0__;JSUIJSUI
JSUIISUgKioqJSUgKiogKiogKiUIKiUIJSUIJSUIISUIISUIISUIISUNTHYMSTo0!0YzA5y1sMN44adOBHfg3kFHZZAzZi7TT
Fc8HQKKJE|jGdiVzrgSs1nVb5IMobrynlvjVrc$>

From: White, Jeanette L <jlwhite5@ncdot.gov>

Sent: Friday, November 8, 2019 4:20 PM

To: Reid, Laura <laura.reid@kimley-horn.com>

Cc: Schwanke, Danielle L <dlschwankel@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>
Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

Good afternoon Laura,

Thank you very much for staying in touch. Although the project is progressing, unfortunately, we still cannot report
additional news. Yet to say, utility design is still progressing. However, the utility impacts and the associated PUEs are
not yet finalized.

Utility Progress:

Earlier this week, we held a project team meeting. Regarding utilities, we discussed there are some portions of the
project which design is near complete. However, until all utility design is finalized, we are reluctant to allow any
information to be released.

Why?

There are several areas within the utility design that are being “tweaked.” As the “tweaking” (slight alternations to the
design) occurs, a snowball effect of changes may also arise. For instance, because all utilities are in series, if there is
a slight design change along one area of the project, additional fluctuations may be triggered along the neighboring
areas of the project. Therefore, until all utility design is done, no information is being released.

Timeframe:

Additionally, earlier this week we discussed a timeframe of potentially 2 to 4 more weeks until the utility design is
finalized, and the associated PUEs are established. As we discussed, we need to finalize the design. Yetin
progressing forward with the design, we need to complete the design smartly and strive to minimize impact.

Request of an On-Site Meeting:

Absolutely we can meet on-site with those you mentioned. However of course, | would like to suggest to wait until the
full impact of the project is known. Please comment.

Please do keep in touch. As the design progresses, we can further discuss the impact of the project. In the meantime,
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if | can be of further assistance, or answer any additional questions, please feel free to contact me at your earliest
convenience. Thank you.

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer
253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Thursday, November 7, 2019 10:53 AM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Jeanette,

Hope you're doing well! Wanted to touch base on this project now that some time has passed and see if we can get a
meeting set up to discuss impacts to the Walgreen’s property. We would like to meet with the design team and the
right-of-way agent on the project. Can you let us know some dates and times that you guys would be available to meet
with representatives from our team and Walgreen'’s attorney?

Thanks,

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam11l.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F__ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2ba4d04fa6c08d7chb7c2e47*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C6372016
06548414041*26sdata*3Dp903FXobZq3htOry6BwbNJyCGcRcPEH7uUjdWYAHiZg*3D*26reserved*3D0__ *3BJSUIJS
UIISUIISUIIQIHYMSToo!NTN60jCzY SE2L5X0Arbkz8kBRWTCgHjsyB5qtjVF8ioYR5cIDw-4roAliHZcms-
Z6Ug*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928132351*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwWLjJAWMDAILCJQIjoiV2IuMzIiLCJIBTIl6lklhaWwiLCJIXV
CI6Mn0*3D*7C1000&sdata=Qxzciq0c6yU*2FyKEopAMIimvGM9se*2BIJDNzEQQT152d6YE*3D&reserved=0__;JSUIJS
UIISUIISUgKioqJSUgKiogKiogKiUIKiUIISUIISUIISUIISUIISUIISUNTHYMSTo0!0YZzA5y1sMN44adOBHfg3kFHZZAzi
7TTFCc8HQKKJIE|GdiVzrgSs1nVb5IMobry-K-UTb4$>

From: White, Jeanette L <jlwhite5@ncdot.gov>

Sent: Wednesday, September 18, 2019 1:10 PM

To: Reid, Laura <laura.reid@kimley-horn.com>

Subject: RE: [External] RE: R-5600 - Walgreens - future meeting
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Excellent! Thank you!

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

O: (828) 586 2141

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Wednesday, September 18, 2019 10:18 AM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Cc: Blakley, Steve <Steve.Blakley@kimley-horn.com>
Subject: [External] RE: R-5600 - Walgreens - future meeting

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Thank you for the update! We will circle back with you next week.

Laura Reid, PE

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202

Direct: 704 319 7696 | Mobile: 443 804 7984 | www.kimley-horn.com
<https://urldefense.com/v3/__https:/nam1l.safelinks.protection.outlook.com/?url=https*3A*2F*2Furldefense.com*2Fv3
*2F __ https*3A*2F*2Fnam03.safelinks.protection.outlook.com*2F*3Furl*3Dhttp*3A*2F*2Fwww.kimley-
horn.com*2F*26data*3D02*7C01*7Claura.reid*40kimley-
horn.com*7Ccec96a29b2ba4d04fa6c08d7ch7c2e47*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C6372016
06548419029*26sdata*3D3X*2FqUWjQRHVuir73PmnjFwF6BuU4Yz2YnuiWF3*2BrpBKA*3D*26reserved*3D0__ *3BJS
UIJSUIISUIISUIISUIHYmMSToo!NTN60jCzY SE2L5X0Arbkz8kBRWTCgHjsyB5qtjVF8ioYR5cIDw-
4roAliHZcKFSsLsc*24&data=04*7C01*7Claura.reid*40kimley-
horn.com*7C958eh92562e04803¢c1d608d8d4082ec7*7C7e220d300b5947e58a81a4a9d9afbdc4*7C0*7C0*7C637492
478928132351*7CUnknown*7CTWFpbGZsb3d8eyJWIjoiMCAwWLJAWMDAILCJQIjoiV2IuMzIiLCIBTIl6IklhaWwiLCIXV
CI6Mn0*3D*7C1000&sdata=*2B7IvTgeiKzXcePr56*2BSTKbak1FhTTt6qV2AcTACAOtQ*3D&reserved=0__;JSUIISUIJ
SUIISUgKiogJSUgKiogKiogKiUIKiogJSUIISUIISUIISUIISUIISUNIQ!IHYmMSTo0!0YzA5y1sMN44adOBHfg3kFHZZAzi
7TFc8HQKKJIE]jGdiVzrgSs1nVb5IMobryCAgSyfY$>

From: White, Jeanette L <jlwhite5@ncdot.gov>
Sent: Wednesday, September 18, 2019 10:06 AM
To: Reid, Laura <laura.reid@kimley-horn.com>
Subject: R-5600 - Walgreens - future meeting

Good Morning Laura,
Thank you for reaching out to me again! However, because of the stutter-steps of the project funding, we are a bit
delayed from where we expect to be as of this time last month. Therefore, after our project team meeting next

Thursday, | should know more.

Two Bottom Lines:
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The project is moving forward. Appropriate funding was secured last Friday. Utility design is moving forward.

The PUEs needed for all utility changes are not yet complete. | know the utility location around the Walgreens building
is one area of concern. All is being done to lessen the impact.

Therefore, would you mind touching base with me after next Thursday, and we can see if we have any updates?
If/when so, we can schedule an in person meeting with all appropriate parties. I'd be happy to offer a meeting location
such as one of our conference rooms here in the Division Office. Or if Walgreens chooses, we can meet on site.
Again, thank you for staying in touch with me. Talk soon.

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer

253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141

From: Reid, Laura <laura.reid@kimley-horn.com>

Sent: Tuesday, September 17, 2019 4:31 PM

To: White, Jeanette L <jlwhite5@ncdot.gov>

Subject: [External] Walgreen's Sylva & R-5600

CAUTION: External email. Do not click links or open attachments unless you verify. Send all suspicious email as an
attachment to report.spam@nc.gov

Jeanette,

Thanks for talking with me 2 weeks ago on the Walgreen’s in Sylva (located at Main Street & Sunrise Park/Asheville
Hwy) along R-5600. | know when we spoke last, it was right after several projects were put on hold by NCDOT and
you were working through funding. In speaking with Walgreen'’s since then, they would like to move forward in setting
up a meeting to discuss impacts on this site. Can you let us know when you and your team would be available to meet
to discuss?

Thanks,
Laura Reid, PE|Traffic Engineer

Kimley-Horn| 200 South Tryon Street, Suite 200, Charlotte, NC 28202
Direct: 704 319 7696 | Mobile: 443 804 7984

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.
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Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.

Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.
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Attachment

1. R5600_Draft_ ROW_Plans_210208 Revised APE-INCOMPLETE-NOT FOR ROW ACQUISITION-frAlexS 2021-
02-11-Plansheets ONLY.pdf

Type: application/pdf
Size: 12 MB (13,155,108 bytes)
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Attachment #1
R5600 Draft ROW_Plans 210208 Revised APE-INCOMPLETE-NOT FOR ROW

ACQUISITION-frAlexS 2021-02-11-Plansheets ONLY.pdf

Original view
14 pages (displayed on pages 18 to 31)
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SE = NC SE =04 SE = SEE PLANS SE = 04 SE = SEE PLANS SE = 04 * UPGRADED SIGNAL
DS = 40 MPH DS = 40 MPH (STOP CONDITION} P = MPE{ (STOP CONDITION) DS = 25 MPH
Ea%l? EXC PTION -
—— w50y, EDJ 0%, § R ] STUDY AREA
L ey RN
— \ [1 PROP CONC SIDEWALK
[ PROP MON ISLAND

Feb 28,2021 5 03 13 PM ESTRE_ [External] RE_ R-
5600 - Walgreens - future meeting



