RE: R-5600 - Review for ROW Acquisition start date: 16 July 2021

From: White, Jeanette L <jlwhite5@ncdot.gov>

To: Day, Jake B <jbday@ncdot.gov>, Stacy Oberhausen <soberhausen@tgsengineers.com>,
phillip.rogers <phillip.rogers@hdrinc.com>, Snider, Alex <Alex.Snider@hdrinc.com>

Cc: Deyton, Joshua B <jbdeyton@ncdot.gov>, Jamison, Wesley A <wjamison@ncdot.gov>,
Rogers, Keith L <klrogers@ncdot.gov>, Dills, Frankie J <fdills@ncdot.gov>

Sent: July 21, 2021 4:29:47 PM EDT

Thank you Jake,
Via this email | will forward to Phillip and Alex for their follow-up. Thank you for your efforts!

Phillip and Alex,
Thank you for submitting the 75% planset submittal (excluding the SW BC design), prior to the project milestone date
of 16 July 2021. All of your project team’s efforts are greatly appreciated!

In continuation of meeting this project milestone, please review the email chain below. The 75% ROW plans are now
under review by both the Division and via GESC contract with TGS.

The Division ROW Office has submitted their initial comments. Please review and address Jake’s email comments
from earlier today. Please utilize the 75% ROW Revisions Tracker spreadsheet, located HERE on the project's
Connect site, to track these revisions needed. Thank you.

Please also expect to receive review comments from TGS once their review is complete. Over the next day or two,
Stacy will respond stating when TGS is expecting for their review to be complete. Please follow-up with any questions.
Thank you.

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer
253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141

From: Day, Jake B <jbday@ncdot.gov>

Sent: Wednesday, July 21, 2021 4:03 PM

To: White, Jeanette L <jlwhite5@ncdot.gov>; Stacy Oberhausen <soberhausen@tgsengineers.com>

Cc: Deyton, Joshua B <jbdeyton@ncdot.gov>; Jamison, Wesley A <wjamison@ncdot.gov>; Rogers, Keith L
<klrogers@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>

Subject: RE: R-5600 - Review for ROW Acquisition start date: 16 July 2021

Jeanette,

Atfter further review we still need a couple items address. They are:

We need a property line shown on the plans between parcel 56 and 57.
Structures 545 and 546 appear to be outside R/W, recommend adding DUE.

If you have any questions, please let me know.

Thanks,
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Jacob B. Day

Senior Right of Way Agent

Division 14 Right of Way

North Carolina Department of Transportation

828 586 4040 office
jbday@ncdot.gov

1594 East Main Street
Sylva, North Carolina 28779
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From: White, Jeanette L <jlwhite5@ncdot.gov>

Sent: Wednesday, July 21, 2021 3:45 PM

To: Stacy Oberhausen <soberhausen@tgsengineers.com>; Day, Jake B <jbday@ncdot.gov>

Cc: Deyton, Joshua B <jbdeyton@ncdot.gov>; Jamison, Wesley A <wjamison@ncdot.gov>; Rogers, Keith L
<klrogers@ncdot.gov>; Dills, Frankie J <fdills@ncdot.gov>

Subject: R-5600 - Review for ROW Acquisition start date: 16 July 2021

<< Message: RE: [External] R-5600 ROW Plans 210716 >> << Message: RE: [External] R-5600 75% Review >> <<
Message: [External] RE: R-5600 - ROW Review comments (1 of 2) >>

Good morning Stacy and Jake,
Thank you both for your willingness to review the current submittal of 75% project plans.

Stacy,
Using the available funding associated with the GESC contract, please review the 75% plan submittal which will meet
the current project milestone - ROW Acquisition start date of 16 July 2021.

There are two emails attached as reference to this review. (The third email is attached for Jake’s information, as stated
below.) Although one of the attached email identifies the plan submittal, the full submittal is located HERE within a doc
set on the project's Connect site. TGS'’s previous review information is also attached. | have confirmed HDR has
responded to the previous comments within this submittal. The prior review comments are located HERE, also on the
project's Connect site. Lastly, the current 75% ROW planset for this submittal is located HERE within previously
refenced doc set.

And, to keep you fully informed, there are major drainage revisions being addressed along plansheet 11, 12 and 13.
An approx. 1700 LF of a 7 FT x 7 FT stormwater box culvert will be constructed just offset the roadway to house an
existing stream currently piped under the roadway. The 3 preliminary plansheets associated with this alignment are
located HERE on the project's Connect site. Therefore please exclude this area and the associated design features
from your review. This project area will change dramatically and at a later time we will seek additional review of this
design. Please respond with any questions for clarity. Thank you.

Again, thank you for all your efforts with this review. Please respond with both any questions for additional clarity and
with a reasonable date as to when this review can be expected to be returned. Thank you!

Jake,
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In follow-up to our phone discussion from earlier this morning, thank you for being willing to review the latest 75% plan
submittal for any potential ROW acquisition concerns. Please confirm both your previously suggested revisions were
appropriately addressed - as identified in the attached email sent to HDR dated 9/30/2020, and their response dated
10/29/2020, and please review the current submittal for any additional concerns. The attached email contains your
prior recommendations and HDR’s response(s). Links to current submittal are previously identified. ...Thank you again
for all your efforts!

Respectfully,

Jeanette White, P.E.

Highway Division 14, Senior Project Engineer
253 Webster Rd; Sylva, NC 28779

0: (828) 586 2141
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Email correspondence to and from this sender is subject to the N.C. Public Records Law and may be disclosed to third
parties.
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Attachment

1. ATT56893
Type: application/vnd.ms-ole2-container
Size: 74 KB (75,776 bytes)
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Attachment #1
ATT56893
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